Rpt-ID: RCPESPRJ Georgia Date: 01/09/2015
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0018 Pay Period: 12/01/2014
to 12/29/2014

Contract Location: Time Allowed: 718  Days
4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE Elapsed Calender Days: 565 Days
Percent Time: 78.69
District: 3 Area: 02
Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let: 04/19/2013
P. O. BOX 12266 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/13/2013
COLUMBUS GA 31907 Date Work Began: 07/08/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co:  WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $12,849,099.54 Counties:
Original Contract Amount $11,855,991.38 Muscogee
Funds Available $6,016,889.73
Percent Complete 53.17%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
350850- $12,849,099.54 $11,855,991.38 $6,016,889.73 53.17% $455,600.63

Chief Engineer
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12/01/2014
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Project Number:

Federal State Project Number:

350850-

EASTERN CONNECTOR - CNST & WIDENING

STP00-8042-00(006)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$5,465,767.85 $5,101,287.35
$1,366,441.96 $1,275,321.83
$6,832,209.81 $6,376,609.18
$0.00 $0.00
$6,832,209.81 $6,376,609.18
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,832,209.81 $6,376,609.18

Total Payable:

This Estimate

$364,480.50
$91,120.13
$455,600.63
$0.00
$455,600.63
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$455,600.63
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Contract ID: B14533-13-000-0 Estimate Number: 0018 Pay Period: 12/01/2014
to 12/29/2014
Project Number 350850-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 719
80815.000 .027
.746 $2,182.01 $60,287.99
STP00-8042-00(006)
0024 207-0203 FOUND BKFILL MATL, TP Il CcY 995.860 2,073.565
38.000 .000
2,073.565 $.00 $78,795.47
0025 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 2,200.000 17,294.463
4.050 .000
17,294.463 $.00 $70,042.58
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 96,700.000 71,669.080
14.150 5,872.540
77,541.620 $83,096.44 $1,097,213.92
0052 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 137.110
TL & H LIME 49.300 .000
137.110 $.00 $6,759.52
temp asph base 25mm
0090 441-0104 CONC SIDEWALK, 4 IN SY 24,500.000 3,982.779
19.500 1,248.889
5,231.668 $24,353.34 $102,017.53
0105 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 45,200.000 8,871.000
8.950 10,971.260
19,842.260 $98,192.78 $177,588.23
0110 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 32,300.000 4,155.000
8.950 4,008.000
8,163.000 $35,871.60 $73,058.85
0125 500-3101 CLASS A CONCRETE CcY 770.000 1,189.554
345.000 .000
1,189.554 $.00 $410,396.13
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Pay Period: 12/01/2014
to 12/29/2014

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0140 511-1000 BAR REINF STEEL LB 99,680.000 142,008.025
0.910 .000
142,008.025 $.00 $129,227.30
0145 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 14,351.000 11,356.950
21.650 208.000
11,564.950 $4,503.20 $250,381.17
0150 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 120.000 188.000
21.650 .000
188.000 $.00 $4,070.20
0155 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 5,670.000 5,225.500
27.750 421.000
5,646.500 $11,682.75 $156,690.38
0170 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 90.000 99.000
49.350 .000
99.000 $.00 $4,885.65
0190 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 1.000
620.000 1.000
2.000 $620.00 $1,240.00
0195 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 4.000 5.000
730.000 .000
5.000 $.00 $3,650.00
0260 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,800.000 5,837.000
1.000 .000
5,837.000 $.00 $5,837.00
0280 668-1100 CATCH BASIN, GP 1 EA 174.000 115.750
1880.000 3.000
118.750 $5,640.00 $223,250.00
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Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0285 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 125.600 96.300
110.000 400
96.700 $44.00 $10,637.00
0300 668-4300 STORM SEWER MANHOLE, TP 1 EA 13.000 10.500
1880.000 .500
11.000 $940.00 $20,680.00
0305 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 40.000 42.330
110.000 .000
42.330 $.00 $4,656.30
Category Amount: $267,126.12 $2,891,365.22
Category Number: 0020 PERMANENT EROSION CONTROL
0335 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 2,619.000 1,882.555
35.000 23.000
1,905.555 $805.00 $66,694.43
0340 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 151.000 450.638
55.000 .000
450.638 $.00 $24,785.09
0345 603-7000 PLASTIC FILTER FABRIC SY 2,770.000 1,921.527
2.600 23.000
1,944.527 $59.80 $5,055.77
Category Amount: $864.80 $96,535.29
Category Number: (0030 TEMPORARY EROSION CONTROL
0390 163-0240 MULCH TN 1,070.000 1,352.104
200.000 .000
1,352.104 $.00 $270,420.80
0395 163-0300 CONSTRUCTION EXIT EA 2.000 6.000
2100.000 .000
6.000 $.00 $12,600.00
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Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION CONTROL
0399 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 350.000 1,155.000
14.000 50.000
1,205.000 $700.00 $16,870.00
0404 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,790.000 1,890.750
4.150 183.750
2,074.500 $762.56 $8,609.18
0455 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 39,000.000 20,211.000
0.650 657.000
20,868.000 $427.05 $13,564.20
0460 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 3,625.000 4,172.000
0.800 80.000
4,252.000 $64.00 $3,401.60
0466 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1200.000 .000
2.000 $.00 $2,400.00
250+50
0496 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 15.000
400.000 .000
15.000 $.00 $6,000.00
0501 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 161.000 404.000
65.000 .000
404.000 $.00 $26,260.00
0516 167-1500 WATER QUALITY INSPECTIONS MO 22.000 17.000
500.000 1.000
18.000 $500.00 $9,000.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0526 171-0030 TEMPORARY SILT FENCE, TYPE C LF 78,000.000 57,794.100
2.500 843.000
58,637.100 $2,107.50 $146,592.75
Category Amount: $4,561.11 $515,718.53
Category Number: (0010 ROADWAY
057 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 138.960
MATL & H LIME 57.850 .000
138.960 $.00 $8,038.84
temp asph topping
Category Amount: $0.00 $8,038.84
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
0696 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .200
306000.000 .500
.700 $153,000.00 $214,200.00
1
0711 511-1000 BAR REINF STEEL LB 9,481.000 10,435.000
0.800 .000
10,435.000 $.00 $8,348.00
0716 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .300
71300.000 400
.700 $28,520.00 $49,910.00
1
0741 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 2,560.000 3,158.960
48.000 .000
3,158.960 $.00 $151,630.08
0746 603-7000 PLASTIC FILTER FABRIC SY 2,560.000 2,692.293
4.000 .000
2,692.293 $.00 $10,769.17
Category Amount: $181,520.00 $434,857.25
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Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0771 158-1000 TRAINING HOURS HR 4,000.000 .000
0.800 1,910.750
1,910.750 $1,528.60 $1,528.60
9050 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF .000 1,729.000
16.500 .000
1,729.000 $.00 $28,528.50
Between stations 142+00 and 144+00 CL
Category Amount: $1,528.60 $30,057.10
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
9061 520-2216 PILING, PSC, 16 IN SQ LF .000 85.000
35.438 .000
85.000 $.00 $3,012.23
piling cut off @ 75% of contract price
Category Amount: $0.00 $3,012.23
Project Total Amount: $455,600.63 $6,832,209.81



